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STANDARD FORM 30(continued)

A. The purpose of this bilateral modification is to accomplish the following:

1. Add Cape Cable Television Distribution System (CCTDS) O&M (CCP 01-115), $7003 is
added to CLIN 1002(Technical Services) for Direct Labor and $455 is added to CLIN
1009AF(Award Fee), $21,636 is added to CLIN 1010AC(CAP) for equipment for a total
of $29,095. The additional $11,905 funding is added to CLIN 1010AC(CAP) for a total
increase to CLIN 1010AC(CAP) of $33,541.

2. Add No Cost Installation of T-1 Switch to Comm Sustainment (CCP 01-117)
3. Total increase to contract value of $41,000

Changes can be found at SOW paragraphs 1.8.6.5 and 1.8.6.6

All changes are denoted by a vertical line in the right margin.

B. Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in Block 20 of Standard Form 33, Solicitation/Offer and Award is hereby
changed from $103,783,863 to $103,824,863 an increase of $41,000.

(2) Section B — Supplies/Services and Price/Cost

FYO1 CLINs 1002 (Technical Services), 1009AE (Award Fee) and 1009AF (Award Fee) are
increased by a total of $7,458. CLIN 1010AC (Contractor Acquired Property) is increased
by $33,542. Pages B-8, B-9, B-10, B-11, B-12 and B-38 are hereby superseded by the
attached replacement pages B-8, B-9, B-10, B-11, B-12 and B-38, marked “Modification
P00032".

CLINS X001(Technical Services 48hr turn time), X002(Technical Services 24hr turn time),
X009AA(Award Fee), X009AB(Award Fee), XO09AC(Award Fee), X009AD(Award Fee),
X009AE(Award Fee) and X009AF(Award Fee) for all option years 02-06 are hereby
modified to reflect the changes at SOW paragraphs 1.8.6.5 and 1.8.6.6.

B-13, B-14, B-15, B-17, B-18, B-19, B-20, B-22, B-23, B-24, B-25, B-27, B-28, B-29, B-30,
B-32, B-33, B-34, B-35 and B-37 are hereby superseded by the attached replacement
pages B-8, B-9, B-11, B-12, B-13, B-14, B-15, B-17, B-18, B-19, B-22, B-23, B-24, B-27,
B-28, B-29, B-32, B-33, B-34, B35 and B-37 marked “Modification PO0032".

(3) Section G — Contract Administration Data
ACRN BD is changed from $1,682,000 to $1,723,000 an increase of $41,000. Page G-1.1is
hereby superseded by the attached replacement page G-1.1 marked “Modification PO0032".
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(4) Section J—Attachments

Section J, Attachment 1, Page 21 is hereby superseded by the attached replacement page
Section J, Attachment 1, Page 21 marked “Modification PO0032”

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and
equitable adjustment for CCP’s 01-115 and 01-117 the contractor releases the government from
any and all liability under this contract for further equitable adjustment attributable to such facts or
circumstances giving rise to the reference proposal.

S W W S
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
1001 RESERVED 1 JO | $ -
(Operations and Maintenance-48hr range turn time)
(Cost-Plus-Award Fee)
Est. Amount Change To
Est. Cost $ - $ - $ -
1002 TECHNICAL SERVICES 1 JO |'$ 44,020,584
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44,013,581 $ 7,003 $ 44,020,584
1003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $7.83M
From Change To
Est. Cost $ - $ - $ -
1004 RESERVED
1005 PRICE OPTION CLIN - 1 JO | $ 176,165
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 176,165 $ 176,165
1006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,437,129
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,437,129 $ 1,437,129
1007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 3,056,508
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 3,056,508 $ 3,056,508
1008 DATA REQUIREMENTS 1 JO $NSP
P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
1009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
1009AA RESERVED $ -
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1001)
From Change To
Est. Cost $ - $ - $ -
1009AB RESERVED $ -
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1001)
From Change To
Est. Cost $ - $ - $ -
1009AC RESERVED $ -
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1001)
From Change To
Est. Cost $ - $ - $ -
1009AD Award Fee Pool Available/Earned $ 1,109,422
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1002)
From Change To
Est. Cost $ 1,109,422 $ 1,109,422
1009AE Award Fee Pool Available/Earned $ 1,436,750
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1002)
From Change To
Est. Cost $ 1,436,360 $ 390 $ 1,436,750
1009AF Award Fee Pool Available/Earned $ 238,255
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1002)
From Change To
Est. Cost $ 238,190 $ 65 $ 238,255
1009AG-1009AJ RESERVED
1009AK Award Fee Pool Available/Earned $ 4,771
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1005)
From Change To
Est. Cost $ 4,771 $ 4,771
1009AL Award Fee Pool Available/Earned $ 5,725
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1005)
From Change To
Est. Cost $ 5,725 $ 5,725
P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
1009AM Award Fee Pool Available/Earned $ 954
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1005)
From Change To
Est. Cost $ 954 $ 954
1009AN Award Fee Pool Available/Earned $ 38,922
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1006)
From Change To
Est. Cost $ 38,922 $ 38,922
1009AP Award Fee Pool Available/Earned $ 46,707
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1006)
From Change To
Est. Cost $ 46,707 $ 46,707
1009AQ Award Fee Pool Available/Earned $ 7,784
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1006)
From Change To
Est. Cost $ 7,784 $ 7,784
1009AR Award Fee Pool Available/Earned $ 62,208
01 Oct 00 — 28 Feb 01 (Associated with CLIN 1007)
From Change To
Est. Cost $ 62,208 $ 62,208
1009AS Award Fee Pool Available/Earned $ 119,913
01 Mar 01 — 31 Aug 01 (Associated with CLIN 1007)
From Change To
Est. Cost $ 119,913 $ 119,913
1009AT Award Fee Pool Available/Earned $ 16,551
01 Sep 01 — 30 Sep 01 (Associated with CLIN 1007)
From Change To
Est. Cost $ 16,551 $ 16,551
TOTAL PROPOSED AWARD FEE $ 3,087,962 |
AWARD FEE (CLINS 1009AA-AC & 1009AG-AT) $ 303,535
AWARD FEE (CLINS 1009AD-AT) $ 3,087,962 |

P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 1 - FY01

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY | UNIT COST
(CLIN)
1010 REIMBURSABLE SERVICES
(Non-fee bearing)
1010AA  |Overtime 1 JO | $ 5,344,300
From Change To
Est. Cost $ 5,344,300 $ 5,344,300
1010AB Travel and Per Diem 1 JO | $ 831,000
From Change To
Est. Cost $ 831,000 $ 831,000
1010AC Contractor Acquired Property (CAP) 1 JO | $ 8,935,088
From Change To
Est. Cost $ 8901546 $ 33542 $ 8,935,088
1010AD Downrange A&E 1 JO |'$ 1,570,000
From Change To
Est. Cost $ 1,570,000 $ 1,570,000
1010AE Downrange Construction 1 JO |'$ -
Baseline $2.77M
Est. Amount Change To
Est. Cost $ - $ - $ -
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 1 - FY01

RESERVED ESTIMATED COSTS (CLINS 1001 — 1008)  (exclude 1002 & 1003) $ -
RESERVED ESTIMATED COST (CLIN 1003) $ -
RESERVED AWARD FEE (CLINS 1009AA — AC & 1009AG - AT) $ -
RESERVED ESTIMATED COSTS (CLINS 1010AA - AE) $ -
RESERVED TOTAL ESTIMATED AMOUNT FYO01 $ -
ESTIMATED COSTS (CLINS 1002 — 1008)  (exclude 1003) $ 48,690,386 |
ESTIMATED COST (CLIN 1003) $ -
AWARD FEE (CLINS 1009AD - AT) $ 3,087,962 |
ESTIMATED COSTS (CLINS 1010AA - AE) $ 16,680,388 |

TOTAL ESTIMATED AMOUNT FYO01

$ 68,458,736 |
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY | UNIT COST
(CLIN)
2001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO ($ 42,204,473
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 42,201,019 $ 3,454 $ 42,204,473
2002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO ($ 42,783,762
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 42,780,308 $ 3,454 $ 42,783,762
2003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO |'$ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $7.97M
From Change To
Est. Cost $ - $ - $ -
2004 RESERVED
2005 PRICE OPTION CLIN - 1 JO |'$ 177,186
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 177,186 $ - $ 177,186
2006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO |'$ 1,444,811
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,444,811 $ - $ 1,444,811
2007 RSA/SLRS PROGRAM SUPPORT 1 JO |'$ 2,006,289
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 2,006,289 $ - $ 2,006,289
2008 DATA REQUIREMENTS 1 JO $NSP
P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
2009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
2009AA Award Fee Pool Available/Earned $ 1,143,129
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ 1,143,035 $ 94 $ 1,143,129
2009AB Award Fee Pool Available/Earned $ 1,371,644
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ 1,371,532 $ 112 $ 1,371,644
2009AC Award Fee Pool Available/Earned $ 228,518
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2001)
From Change To
Est. Cost $ 228,499 $ 19 $ 228,518
2009AD Award Fee Pool Available/Earned $ 1,158,819
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2002)
From Change To
Est. Cost $ 1,158,725 $ 94 $ 1,158,819
2009AE Award Fee Pool Available/Earned $ 1,390,471
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2002)
From Change To
Est. Cost $ 1,390,359 $ 112 $ 1,390,471
2009AF Award Fee Pool Available/Earned $ 231,655
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2002)
From Change To
Est. Cost $ 231,636 $ 19 $ 231,655
2009AG-2009AJ RESERVED
2009AK Award Fee Pool Available/Earned $ 4,799
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ 4,799 $ 4,799
2009AL Award Fee Pool Available/Earned $ 5,759
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ 5,759 $ 5,759
P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 2 - FY02

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
2009AM Award Fee Pool Available/Earned $ 960
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2005)
From Change To
Est. Cost $ 960 $ 960
2009AN Award Fee Pool Available/Earned $ 39,130
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ 39,130 $ 39,130
2009AP Award Fee Pool Available/Earned $ 46,956
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ 46,956 $ 46,956
2009AQ Award Fee Pool Available/Earned $ 7,826
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2006)
From Change To
Est. Cost $ 7,826 $ 7,826
2009AR Award Fee Pool Available/Earned $ 54,341
01 Oct 01 — 28 Feb 02 (Associated with CLIN 2007)
From Change To
Est. Cost $ 54,341 $ - $ 54,341
2009AS Award Fee Pool Available/Earned $ 65,204
01 Mar 02 — 31 Aug 02 (Associated with CLIN 2007)
From Change To
Est. Cost $ 65,204 $ - $ 65,204
2009AT Award Fee Pool Available/Earned $ 10,863
01 Sep 02 — 30 Sep 02 (Associated with CLIN 2007)
From Change To
Est. Cost $ 10,863 $ - $ 10,863
TOTAL PROPOSED AWARD FEE $ 5,760,074 |

AWARD FEE (CLINS 2009AA-AC & 2009AG-AT)

AWARD FEE (CLINS 2009AD-AT)

$ 2,979,129 |

$ 3,016,783 |

P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 2 - FY02

ESTIMATED COSTS (CLINS 2001 — 2008)  (exclude 2002 & 2003) $ 45,832,759
ESTIMATED COST (CLIN 2003) $ -
AWARD FEE (CLINS 2009AA — AC & 2009AG - AT) $ 2,979,129 |
ESTIMATED COSTS (CLINS 2010AA - AE) $ 15,463,652
TOTAL ESTIMATED AMOUNT FYO02 $ 64,275,540 |
ESTIMATED COSTS (CLINS 2002 — 2008)  (exclude 2003) $ 46,412,048 |
ESTIMATED COST (CLIN 2003) $ -
AWARD FEE (CLINS 2009AD - AT) $ 3,016,783 |
ESTIMATED COSTS (CLINS 2010AA - AE) $ 15,463,652
TOTAL ESTIMATED AMOUNT FYO02 $ 64,892,483
P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)

Range Technical Services Contract
Option Period 3-FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
3001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO [$ 41,793,874
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 41,790,307 $ 3,567 $ 41,793,874
3002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO [$ 42,392,014
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 42,388,447 $ 3,567 $ 42,392,014
3003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.12M
From Change To
Est. Cost $ - $ - $ -
3004 RESERVED
3005 PRICE OPTION CLIN - 1 JO | $ 183,018
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 183,018 $ - $ 183,018
3006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,491,724
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,491,724 $ - $ 1,491,724
3007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 1,914,719
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 1,914,719 $ - $ 1,914,719
3008 DATA REQUIREMENTS 1 JO $NSP
P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract
Option Period 3-FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
3009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
3009AA Award Fee Pool Available/Earned $ 1,132,007
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,131,910 $ 97 $ 1,132,007
3009AB Award Fee Pool Available/Earned $ 1,358,302
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 1,358,186 $ 116 $ 1,358,302
3009AC Award Fee Pool Available/Earned $ 226,294
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3001)
From Change To
Est. Cost $ 226,275 $ 19 $ 226,294
3009AD Award Fee Pool Available/Earned $ 1,150,220
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ 1,150,220 $ 97 $ 1,150,220
3009AE Award Fee Pool Available/Earned $ 1,377,741
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ 1,377,625 $ 116 $ 1,377,741
3009AF Award Fee Pool Available/Earned $ 229,533
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3002)
From Change To
Est. Cost $ 229,514 % 19 $ 229,533
3009AG-3009AJ RESERVED
3009AK Award Fee Pool Available/Earned $ 4,957
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 4,957 $ 4,957
3009AL Award Fee Pool Available/Earned $ 5,948
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 5,948 $ 5,948
P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract

Option Period 3-FY 03

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
3009AM Award Fee Pool Available/Earned $ 991
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3005)
From Change To
Est. Cost $ 991 $ 991
3009AN Award Fee Pool Available/Earned $ 40,401
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 40,401 $ 40,401
3009AP Award Fee Pool Available/Earned $ 48,481
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 48,481 $ 48,481
3009AQ Award Fee Pool Available/Earned $ 8,080
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3006)
From Change To
Est. Cost $ 8,080 $ 8,080
3009AR Award Fee Pool Available/Earned $ 51,861
01 Oct 02 — 28 Feb 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 51,861 $ - $ 51,861
3009AS Award Fee Pool Available/Earned $ 62,228
01 Mar 03 — 31 Aug 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 62,228 $ - $ 62,228
3009AT Award Fee Pool Available/Earned $ 10,367
01 Sep 03 — 30 Sep 03 (Associated with CLIN 3007)
From Change To
Est. Cost $ 10,367 $ - $ 10,367
TOTAL PROPOSED AWARD FEE $ 5,707,411 |

AWARD FEE (CLINS 3009AA-AC & 3009AG-AT)

AWARD FEE (CLINS 3009AD-AT)

$ 2,949,917 |

$ 2,990,808 |

P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)
Range Technical Services Contract
Option Period 3-FY 03

ESTIMATED COSTS (CLINS 3001 —3008)  (exclude 3002 & 3003) $ 45,383,335
ESTIMATED COST (CLIN 3003) $ -
AWARD FEE (CLINS 3009AA — AC & 3009AG - AT) $ 2,949,017 |
ESTIMATED COSTS (CLINS 3010AA - AE) $ 15,799,961
TOTAL ESTIMATED AMOUNT FY03 $ 64,133,213 |
ESTIMATED COSTS (CLINS 3002 — 3008)  (exclude 3003) $ 45,981,475 |
ESTIMATED COST (CLIN 3003) $ -
AWARD FEE (CLINS 3009AD - AT) $ 2,990,808 |
ESTIMATED COSTS (CLINS 3010AA - AE) $ 15,799,961
TOTAL ESTIMATED AMOUNT FY03 $ 64,772,244
P00031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO [$ 42,444,980
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 42,441,307 $ 3,673 $ 42,444,980
4002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO [$ 43,064,998
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 43,061,325 $ 3,673 $ 43,064,998
4003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.30M
From Change To
Est. Cost $ - $ - $ -
4004 RESERVED
4005 PRICE OPTION CLIN - 1 JO | $ 189,853
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 189,853 $ - $ 189,853
4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,546,020
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,546,020 $ - $ 1,546,020
4007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 1,857,070
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 1,857,070 $ - $ 1,857,070
4008 DATA REQUIREMENTS 1 JO $NSP
P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 4 - FY 04

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
4009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
4009AA Award Fee Pool Available/Earned $ 1,149,641
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,149,542 $ 99 $ 1,149,641
4009AB Award Fee Pool Available/Earned $ 1,379,462
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,379,343 $ 119 $ 1,379,462
4009AC Award Fee Pool Available/Earned $ 229,819
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 229,799 $ 20 $ 229,819
4009AD Award Fee Pool Available/Earned $ 1,166,434
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 1,166,335 $ 99 $ 1,166,434
4009AE Award Fee Pool Available/Earned $ 1,399,613
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 1,399,494 $ 119 $ 1,399,613
4009AF Award Fee Pool Available/Earned $ 233,176
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ 233,156 $ 20 $ 233,176
4009AG-4009AJ RESERVED
4009AK Award Fee Pool Available/Earned $ 5,142
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 5,142 $ 5,142
4009AL Award Fee Pool Available/Earned $ 6,170
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 6,170 $ 6,170
P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Co
Option Period 4 - FY 04

ntract

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
4009AM Award Fee Pool Available/Earned $ 1,028
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 1,028 $ 1,028
4009AN Award Fee Pool Available/Earned $ 41,871
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 41,871 $ 41,871
4009AP Award Fee Pool Available/Earned $ 50,246
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 50,246 $ 50,246
4009AQ Award Fee Pool Available/Earned $ 8,374
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 8,374 $ 8,374
4009AR Award Fee Pool Available/Earned $ 50,300
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 50,300 $ - $ 50,300
4009AS Award Fee Pool Available/Earned $ 60,355
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 60,355 $ - $ 60,355
4009AT Award Fee Pool Available/Earned $ 10,055
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 10,055 $ - $ 10,055
TOTAL PROPOSED AWARD FEE $ 5,791,686

AWARD FEE (CLINS 4009AA-AC & 4009AG-AT)

AWARD FEE (CLINS 4009AD-AT)

$ 2,992,463 |

$ 3,032,764 |

P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 4 - FY 04

ESTIMATED COSTS (CLINS 4001 — 4008)  (exclude 4002 & 4003) $ 46,037,923
ESTIMATED COST (CLIN 4003) $ -
AWARD FEE (CLINS 4009AA — AC & 4009AG - AT) $ 2,992,463 |
ESTIMATED COSTS (CLINS 4010AA - AE) $ 16,149,114
TOTAL ESTIMATED AMOUNT FY04 $ 65,179,500 |
ESTIMATED COSTS (CLINS 4002 — 4008)  (exclude 4003) $ 46,657,941 |
ESTIMATED COST (CLIN 4003) $ -
AWARD FEE (CLINS 4009AD - AT) $ 3,032,764 |
ESTIMATED COSTS (CLINS 4010AA - AE) $ 16,149,114
TOTAL ESTIMATED AMOUNT FY04 $ 65,839,819
P00031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 5- FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO [$ 43,589,889
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 43,586,106 $ 3,783 $ 43,589,889
5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO [$ 44,227,700
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44223917 $ 3,783 $ 44,227,700
5003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.48M
From Change To
Est. Cost $ - $ - $ -
5004 RESERVED
5005 PRICE OPTION CLIN - 1 JO | $ 195,441
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 195,441 $ - $ 195,441
5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,590,136
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,590,136 $ - $ 1,590,136
5007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 1,255,703
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 1,255,703 $ - $ 1,255,703
5008 DATA REQUIREMENTS 1 JO $NSP
P0O0031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 5- FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
5009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
5009AA Award Fee Pool Available/Earned $ 1,180,653
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,180,551 $ 102 $ 1,180,653
5009AB Award Fee Pool Available/Earned $ 1,416,671
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 1,416,548 $ 123 $ 1,416,671
5009AC Award Fee Pool Available/Earned $ 236,018
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5001)
From Change To
Est. Cost $ 235,998 $ 20 $ 236,018
5009AD Award Fee Pool Available/Earned $ 1,197,928
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,197,826 $ 102 $ 1,197,928
5009AE Award Fee Pool Available/Earned $ 1,437,400
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 1,437,277 $ 123 $ 1,437,400
5009AF Award Fee Pool Available/Earned $ 239,471
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5002)
From Change To
Est. Cost $ 239,451 % 20 $ 239,471
5009AG-5009AJ RESERVED
5009AK Award Fee Pool Available/Earned $ 5,293
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 5,293 $ 5,293
5009AL Award Fee Pool Available/Earned $ 6,352
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 6,352 $ 6,352
P00031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

Option Period 5- FY 05

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
5009AM Award Fee Pool Available/Earned $ 1,059
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5005)
From Change To
Est. Cost $ 1,059 $ 1,059
5009AN Award Fee Pool Available/Earned $ 43,066
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 43,066 $ 43,066
5009AP Award Fee Pool Available/Earned $ 51,679
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 51,679 $ 51,679
5009AQ Award Fee Pool Available/Earned $ 8,613
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5006)
From Change To
Est. Cost $ 8,613 $ 8,613
5009AR Award Fee Pool Available/Earned $ 34,011
01 Oct 04 — 28 Feb 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 34,011 $ - $ 34,011
5009AS Award Fee Pool Available/Earned $ 40,810
01 Mar 05 — 31 Aug 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 40,810 $ - $ 40,810
5009AT Award Fee Pool Available/Earned $ 6,799
01 Sep 05 — 30 Sep 05 (Associated with CLIN 5007)
From Change To
Est. Cost $ 6,799 $ - $ 6,799
TOTAL PROPOSED AWARD FEE $ 5,905,823 |

AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)

AWARD FEE (CLINS 5009AD-AT)

$ 3,031,024 |

$ 3,072,481 |

P0O0031
F08650-00-C-0005
Page B-30



SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 5- FY 05

ESTIMATED COSTS (CLINS 5001 — 5008)  (exclude 5002 & 5003)
ESTIMATED COST (CLIN 5003)

AWARD FEE (CLINS 5009AA — AC & 5009AG - AT)

ESTIMATED COSTS (CLINS 5010AA - AE)

TOTAL ESTIMATED AMOUNT FYO05

$ 46,631,169

$ 3,031,024 |
$ 16,497,323

$ 66,159,516 |

ESTIMATED COSTS (CLINS 5002 —5008)  (exclude 5003)
ESTIMATED COST (CLIN 5003)

AWARD FEE (CLINS 5009AD - AT)

ESTIMATED COSTS (CLINS 5010AA - AE)

TOTAL ESTIMATED AMOUNT FY05

$ 47,268,980 |

$ 3,072,481 |
$ 16,497,323

$ 66,838,784
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract
Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY [ UNIT COST
(CLIN)
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO [$ 44,681,726
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44,677,828 $ 3,898 $ 44,681,726
6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO [$ 45,337,903
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 45,334,005 $ 3,898 $ 45,337,903
6003 RANGE COMMUNICATIONS SUSTAINMENT 1 JO | $ -
(Firm Fixed Price or Cost-Plus-Fixed Fee Modifications) TBN
Baseline $8.67M
From Change To
Est. Cost $ - $ - $ -
6004 RESERVED
6005 PRICE OPTION CLIN - 1 JO | $ 201,214
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 201,214 % - $ 201,214
6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB) 1 JO | $ 1,635,677
(Cost-Plus-Award Fee) SEE NOTE 4
From Change To
Est. Cost $ 1,635,677 $ - $ 1,635,677
6007 RSA/SLRS PROGRAM SUPPORT 1 JO | $ 1,287,446
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 1,287,446 $ - $ 1,287,446
6008 DATA REQUIREMENTS 1 JO $NSP
P0O0031
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
6009 AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
6009AA Award Fee Pool Available/Earned $ 1,210,227
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,210,121 $ 106 $ 1,210,227
6009AB Award Fee Pool Available/Earned $ 1,452,157
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 1,452,030 $ 127 $ 1,452,157
6009AC Award Fee Pool Available/Earned $ 241,930
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6001)
From Change To
Est. Cost $ 241,909 $ 21 $ 241,930
6009AD Award Fee Pool Available/Earned $ 1,228,000
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,227,894 $ 106 $ 1,228,000
6009AE Award Fee Pool Available/Earned $ 1,473,483
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 1,473,356 $ 127 $ 1,473,483
6009AF Award Fee Pool Available/Earned $ 245,483
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6002)
From Change To
Est. Cost $ 245,462 $ 21 $ 245,483
6009AG-6009AJ RESERVED
6009AK Award Fee Pool Available/Earned $ 5,450
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 5,450 $ 5,450
6009AL Award Fee Pool Available/Earned $ 6,539
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 6,539 $ 6,539
P0O0031
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract

Option Period 6 - FY 06

CONTRACT ESTIMATED
LINE ITEM DESCRIPTION COST
(CLIN)
6009AM Award Fee Pool Available/Earned $ 1,090
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6005)
From Change To
Est. Cost $ 1,090 $ 1,090
6009AN Award Fee Pool Available/Earned $ 44,300
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 44,300 $ 44,300
6009AP Award Fee Pool Available/Earned $ 53,160
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 53,160 $ 53,160
6009AQ Award Fee Pool Available/Earned $ 8,860
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6006)
From Change To
Est. Cost $ 8,860 $ 8,860
6009AR Award Fee Pool Available/Earned $ 34,871
01 Oct 05 — 28 Feb 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 34,871 $ - $ 34,871
6009AS Award Fee Pool Available/Earned $ 41,842
01 Mar 06 — 31 Aug 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 41,842 $ - $ 41,842
6009AT Award Fee Pool Available/Earned $ 6,971
01 Sep 06 — 30 Sep 06 (Associated with CLIN 6007)
From Change To
Est. Cost $ 6,971 $ - $ 6,971
TOTAL PROPOSED AWARD FEE $ 6,054,363 |

AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)

AWARD FEE (CLINS 6009AD-AT)

$ 3,107,397 |

$ 3,150,049 |
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SECTION B - SUPPIES OR SERVICES AND PRICES/COST (cont'd)
Range Technical Services Contract
Option Period 6 - FY 06

ESTIMATED COSTS (CLINS 6001 — 6008)  (exclude 6002 & 6003) $ 47,806,063
ESTIMATED COST (CLIN 6003) $ -
AWARD FEE (CLINS 6009AA — AC & 6009AG - AT) $ 3,107,397 |
ESTIMATED COSTS (CLINS 6010AA - AE) $ 16,864,377
TOTAL ESTIMATED AMOUNT FY06 $ 67,777,837 |
ESTIMATED COSTS (CLINS 6002 — 6008)  (exclude 6003) $ 48,462,240 |
ESTIMATED COST (CLIN 6003) $ -
AWARD FEE (CLINS 6009AD - AT) $ 3,150,049 |
ESTIMATED COSTS (CLINS 6010AA - AE) $ 16,864,377
TOTAL ESTIMATED AMOUNT FY06 $ 68,476,666
P00031
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (cont'd)

Range Technical Services Contract

SUMMARY
1. Total Phase-in Price

2. Total Estimated Amount - FY 00

3A. Total Estimated Amount - FY 01
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])

3B. Total Estimated Amount - FY 01
(CLINs 1002-1010 [exclude 1009AA-AC))

4A. Total Estimated Amount - FY 02
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])

4B. Total Estimated Amount - FY 02
(CLINs 2002-2010 [exclude 2009AA-AC))

5A. Total Estimated Amount - FY 03
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03
(CLINs 3002-3010 [exclude 3009AA-AC))

6A. Total Estimated Amount - FY 04
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])

6B. Total Estimated Amount - FY 04
(CLINs 4002-4010 [exclude 4009AA-AC))

7A. Total Estimated Amount - FY 05
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])

7B. Total Estimated Amount - FY 05
(CLINs 5002-5010 [exclude 5009AA-AC))

8A. Total Estimated Amount - FY 06
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])

8B. Total Estimated Amount - FY 06
(CLINs 6002-6010 [exclude 6009AA-AC]))

TOTAL ESTIMATED AMOUNT FY 00-06
(ltems 1, 2, 3A, 4A, 5A, 6A, 7A, 8A)

TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5B, 6B, 7B, 8B)

&

L34

142,597

35,223,527

68,458,736 |
64,275,540 |
64,892,483 |
64,133,213 |
64,772,244 |
65,179,500 |
65,839,819 |
66,159,516 |
66,838,784 |
67,777,837 |

68,476,666 |

362,891,730 |

434,644,856 |
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PART | - THE SCHEDULE
SECTION G

CONTRACT ADMINISTRATION DATA

A. CONTRACT ADMINISTRATIVE INFORMATION

G-900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data Change Amount

BA 5713400 301 83LE 252R13 010000 554R0 35182F 662400 F62400 $61,960,773
BB 5713400 301 83LE 252R1A 010000 554R0 35119F 662400 F62400 $738,000
BC 5713400 301 83LE 252R1C 010000 554R0 33605F 662400 F62400 $65,000
BD 5713400 301 83LE 252R1D 010000 554R0 35119F 662400 F62400 $41,000 $1,723,000 |
BE 5713400 301 83LE 252R1R 040000 554R0 33133F 662400 F62400 $290,000
BF 5713400 301 83LE 252R1S 010000 554R0 33605F 662400 F62400 $23,000
BG 5713400 301 83LE 252R1T 010000 554R0 34144F 662400 F62400 $2,802,000
BH 5713400 301 83LE 264D18 010000 554R0 35856F 662400 F62400 $291,500
BJ 5713400 301 83LE 264D91 010000 554R0O 35878F 662400 F62400 $385,000
BK 5713400 301 83LE 252R1B 010000 554R0 35915F 662400 F62400 $4,300
BL 5713400 301 83LE 252R1W 010000 554R0 35111F 662400 F62400 $176,165
Total FY01 $68,458,738 |

PRs obligated under this modification:
F700MS11630200 $41,000

Modification PO0031 |
F08650-00-C-0005
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1.8.6.4 Perform postlaunch inspections at launch complexes for damages sustained by communications
equipment and facilities and initiate corrective action to repair or replace the damage.

1.8.6.5 Operate and maintain closed circuit television (CCTV), Cape Cable Television Distribution System
(CCTDS) and data transport systems equipment to support scheduled operations. Maintain
communications distribution system through the MDF but not beyond the demarcation block at LO&SC
facilities.

1.8.6.6 Operate and maintain ER video transmission and CCTV/CCTDS systems including video cameras,
monitors, recorders, patching, test facilities, wideband amplifiers, equalizers, and transmission “treatment”
equipment, as applicable. Install selected CCTDS throughout CCAFS, as required.

1.8.6.7 Patch and Test. Operate the communication control and technical areas to ensure assets are
available to support scheduled operations.

1.8.6.8 Manage and control circuit patching, switching, transmission treatment and terminal equipment,
operating consoles, and cordless switchboards to provide reliable communications to users.

1.8.6.9 Maintain AF Forms 2586, process Bell South circuit orders, maintain CCAS long-line leased
communication circuit folders including Feeder Request for Service and in-effect reports, manage the
database, maintain circuit outage reports, verify downtime, verify facility link data for Antigua, and initiate
Space Shuttle circuit requests for service.

1.8.6.10 Maintain the cryptologic equipment for the ER.

1.8.6.11 Maintain the RSVV and all mobile production equipment. Maintain communications between the
UCS and the TVOC.

1.8.6.12 Operate and maintain communications satellite terminal equipment at JDMTA and CCAS.
Request air-to-ground satellite circuits.

1.8.6.13 In LO&SC facilities, maintain 45 SW LAN end instruments, GCCS, COMSEC support equipment,
and pad safety consoles.

1.8.6.14 Schedule operating times to control RF emanations originating from the ER and KSC. Deconflict
frequencies to ensure bandwidths do not overlap. Report all incidents of electromagnetic interference.
[ADPL A233A]

1.8.6.15 Serve as POC for RF environmental control at CCAS for protection of payloads from RF exposure
during prelaunch processing.

1.8.6.16 Maintain a daily frequency schedule to ensure an interference-free RF environment in support of
Range operations. [ADPL A233A]

1.8.6.17 Operate and maintain HF, VHF, UHF, and microwave transmitters and receivers and associated
devices including Doppler correction units, voice control units, multicouplers, multiplex equipment, air and
ground radio equipment, low-frequency navigation beacons, and VORTAC to provide the necessary air
and ground point-to-point communications as required for operations.

1.8.6.18 Provide 24-hour-a-day, 7-day-a-week manned communications control operation and on-call
maintenance of US Navy-provided UHF/VHF equipment located at CCAS.

1.8.7 Communications (MXB)

Perform organizational maintenance and DLM on all ER HF and VHF/UHF antenna microwave systems.
1.8.7.1 Perform DLM annually or as directed by applicable Technical Orders or manufacturers’
maintenance manuals.

1.8.7.2 Provide survey, design, engineering, drafting, and installation services for PAW/TOPS and Green
Phone systems.

1.8.7.3 Perform depot-level repair on PAW/TOPS and Green Phones.

1.8.7.4 Install copper and fiber optics communications cable on the ER. Install inner ducts, when required,
in support of fiber-optic cable installations. Clean and repair ducts as needed during any cable installation.
1.8.7.5 Open, seal, and repair lead-sheath communications cables and tone and tag paper-insulated cable
pairs, ranging from 6-pair to 1,800-pair. Splice wideband video cable, ranging from 4-pair to 36-pair. Repair
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